Site Name: 'Operational Period: i U.S. EPA Region 6

Task Order 62 CES Environmental |Date: 9.8.2014 ;
e . j DAILY WORK ORDER
Group: Response | Emergency and Rapid Response Service
WORK AUTHORIZED:

Continue work on Work, Health and Safety Plans.
Continue procurement activities.

Site Cerclis:# TXD 008950461  On-Scene Coordinator: ' ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA ' LeRoy Cassmey, cBal Federal Services
Task Order: 062 Date: 9.8.2014 Time: 1600 | Date: 9.8.2014 Time: 1600
PERSONNEL ON-SITE: ~ QrY | Used Unu@EQUIPMENT__pN-SITE. QY | USED  Unused
Response Manager i 1 Pick —up Truck
Foreman | Vacuum Truck
Health and Safety Manager. | Skid Steer

Truck Driver

Laborer

PERSONNEL OFF-SITE:
T&D Coordinator 1
Subcontract Manager 1
Health and Safety Manager 1

e N T N Y

Field Cost Accountant 1
ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55):

RM, Subcontract Manager, Health and Safety Manager contmue wntmg of Work Plan and HASP

T&D Coordlnator contmued reviewed of site analytical data
Subcontract Manager issued solicitations for Office Trailer and Diesel Generator

o i : Date: 2209 Date: Time: 1630
IOSCW 9.8.2014 Time: RM%&%(\ —C_;a:‘}_’& 9.8.2014

v

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Contlnue work on procurements for site set up.

Continue work on data analysis and waste disposal strategy.
Cont:nue with Work Plan and Health and Safety Plan Development.
Site Visit by Supervrsor FCA and T&D Coordinator.
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